




















ID	Task Name	Work	Baseline	Variance	Actual	Remaining	% W. Comp.	<div> <div>S S</div> <div>Mar 4, '19</div> <div>M T W T F S S</div> <div>Mar 11, '19</div> <div>M T W T F S S</div> </div>													
0	<b>Telco Corp Employee</b>	<b>260 hrs</b>	<b>0 hrs</b>	<b>260 hrs</b>	<b>0 hrs</b>	<b>260 hrs</b>	<b>0%</b>														
1	<b>1 Initiating the pro</b>	<b>19 hrs</b>	<b>0 hrs</b>	<b>19 hrs</b>	<b>0 hrs</b>	<b>19 hrs</b>	<b>0%</b>														
2	1.1 Establish Pro	6 hrs	0 hrs	6 hrs	0 hrs	6 hrs	0%														
3	<b>1.2 Project Kick</b>	<b>7 hrs</b>	<b>0 hrs</b>	<b>7 hrs</b>	<b>0 hrs</b>	<b>7 hrs</b>	<b>0%</b>														
4	1.2.1 Confere	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%														
5	1.2.2 Wareho	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%														
6	1.3 Review Initia	6 hrs	0 hrs	6 hrs	0 hrs	6 hrs	0%														
7	<b>2 Planning Project</b>	<b>111 hrs</b>	<b>0 hrs</b>	<b>111 hrs</b>	<b>0 hrs</b>	<b>111 hrs</b>	<b>0%</b>														
8	<b>2.1 Design and s</b>	<b>22 hrs</b>	<b>0 hrs</b>	<b>22 hrs</b>	<b>0 hrs</b>	<b>22 hrs</b>	<b>0%</b>														
9	2.1.1 Design Furniture	3.5 hrs	0 hrs	3.5 hrs	0 hrs	3.5 hrs	0%														
10	2.1.2 Hardware/Sof	3.5 hrs	0 hrs	3.5 hrs	0 hrs	3.5 hrs	0%														
11	2.1.3 VoIP Ha	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%														
12	2.1.4 Specify F	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%														
13	2.1.5 Ubiquiti wireless	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%														
14	2.1.6 Cat 6e c	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%														
15	2.1.7 Ciena 5150 switch	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%														
16	<b>2.2 Procuremen</b>	<b>7.5 hrs</b>	<b>0 hrs</b>	<b>7.5 hrs</b>	<b>0 hrs</b>	<b>7.5 hrs</b>	<b>0%</b>														
17	2.2.1 Order Fu	0.5 hrs	0 hrs	0.5 hrs	0 hrs	0.5 hrs	0%														
18	2.2.2 Order PC	0.5 hrs	0 hrs	0.5 hrs	0 hrs	0.5 hrs	0%														
19	2.2.3 Order Vo	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%														




















Project: Telco Corp Employee A Date: Sat 4/20/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID	Task Name	Work	Baseline	Variance	Actual	Remaining	% W. Comp.	S	S	Mar 4, '19							Mar 11, '19						
										M	T	W	T	F	S	S	M	T	W	T	F	S	S
20	2.2.4 Order Pr	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%																
21	2.2.5 Order Ubiquiti	1.5 hrs	0 hrs	1.5 hrs	0 hrs	1.5 hrs	0%																
22	2.2.6 Order Ca	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%																
23	2.2.7 Order Ci	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%																
24	<b>2.3 Receive Mat</b>	<b>16.5 hrs</b>	<b>0 hrs</b>	<b>16.5 hrs</b>	<b>0 hrs</b>	<b>16.5 hrs</b>	<b>0%</b>																
25	2.3.1 Received and	8 hrs	0 hrs	8 hrs	0 hrs	8 hrs	0%																
26	2.3.2 Received	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%																
27	2.3.3 Received and	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%																
28	2.3.4 Received	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%																
29	2.3.5 Received	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%																
30	2.3.6 Received	1.5 hrs	0 hrs	1.5 hrs	0 hrs	1.5 hrs	0%																
31	2.3.7 Received	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%																
32	2.4 Create a Fin	15 hrs	0 hrs	15 hrs	0 hrs	15 hrs	0%																
33	2.5 Create Quali	20 hrs	0 hrs	20 hrs	0 hrs	20 hrs	0%																
34	2.6 Create a change	10 hrs	0 hrs	10 hrs	0 hrs	10 hrs	0%																
35	2.7 Create Risk P	10 hrs	0 hrs	10 hrs	0 hrs	10 hrs	0%																
36	2.8 Review Planr	10 hrs	0 hrs	10 hrs	0 hrs	10 hrs	0%																
37	<b>3 Execute Project</b>	<b>80 hrs</b>	<b>0 hrs</b>	<b>80 hrs</b>	<b>0 hrs</b>	<b>80 hrs</b>	<b>0%</b>																
38	<b>3.1 Installation</b>	<b>31 hrs</b>	<b>0 hrs</b>	<b>31 hrs</b>	<b>0 hrs</b>	<b>31 hrs</b>	<b>0%</b>																


Project: Telco Corp Employee A  
Date: Sat 4/20/19


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Name	Work	Baseline	Variance	Actual	Remaining	% W. Comp.	S		S		Mar 4, '19							Mar 11, '19						
												M	T	W	T	F	S	S	M	T	W	T	F	S	S
39	3.1.1 Install cu	8 hrs	0 hrs	8 hrs	0 hrs	8 hrs	0%																		
40	3.1.2 Install P	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%																		
41	3.1.3 Install V	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%																		
42	3.1.4 Install Pr	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%																		
43	3.1.5 Install U	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%																		
44	3.1.6 Install Ca	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%																		
45	3.1.7 Install Ci	5 hrs	0 hrs	5 hrs	0 hrs	5 hrs	0%																		
46	3.2 Integration/	20 hrs	0 hrs	20 hrs	0 hrs	20 hrs	0%																		
47	3.2.1 Integrati	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%																		
48	3.2.2 Integrati	10 hrs	0 hrs	10 hrs	0 hrs	10 hrs	0%																		
49	3.2.3 Connect	6 hrs	0 hrs	6 hrs	0 hrs	6 hrs	0%																		
50	3.3 Testing Proje	29 hrs	0 hrs	29 hrs	0 hrs	29 hrs	0%																		
51	3.3.1 Testing f	8 hrs	0 hrs	8 hrs	0 hrs	8 hrs	0%																		
52	3.3.2 Testing \	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%																		
53	3.3.3 Testing t	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%																		
54	3.3.4 Testing t	5 hrs	0 hrs	5 hrs	0 hrs	5 hrs	0%																		
55	3.3.5 Test Cier	5 hrs	0 hrs	5 hrs	0 hrs	5 hrs	0%																		
56	3.3.6 Review "	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%																		
57	4 Closing Project	50 hrs	0 hrs	50 hrs	0 hrs	50 hrs	0%																		
58	4.1 Seek Sponso	6 hrs	0 hrs	6 hrs	0 hrs	6 hrs	0%																		
59	4.2 Fix Open iter	12 hrs	0 hrs	12 hrs	0 hrs	12 hrs	0%																		
60	4.3 Exit Surveys	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%																		
61	4.4 Create Archi	6 hrs	0 hrs	6 hrs	0 hrs	6 hrs	0%																		

Project: Telco Corp Employee A Date: Sat 4/20/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



























Project: Telco Corp Employee A

Date: Sat 4/20/19




















Page 6




Project: Telco Corp Employee A Date: Sat 4/20/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

Mar 18, '19							Mar 25, '19							Apr 1, '19							Apr 8, '19							Apr 15, '19							Apr 22, '19							Apr 2
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M						




Project: Telco Corp Employee A Date: Sat 4/20/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





Project: Telco Corp Employee A Date: Sat 4/20/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			






Project: Telco Corp Employee A Date: Sat 4/20/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			


29, '19							May 6, '19							May 13, '19							May 20, '19							May 27, '19							Jun 3, '19							Jun 10, '19		
T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W			



Project: Telco Corp Employee A Date: Sat 4/20/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			


























Project: Telco Corp Employee A Date: Sat 4/20/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

T	F	S	S	Jun 17, '19				Jun 24, '19				Jul 1, '19				Jul 8, '19				Jul 15, '19				Jul 22, '19			
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S



Project: Telco Corp Employee A Date: Sat 4/20/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





	S	S	Jul 29, '19					Aug 5, '19						Aug 12, '19						Aug 19, '19						Aug 26, '19						Sep 2, '19						S
	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S			
Project: Telco Corp Employee A Date: Sat 4/20/19	Task						Inactive Summary						External Tasks																									
	Split						Manual Task						External Milestone																									
	Milestone						Duration-only						Deadline																									
	Summary						Manual Summary Rollup						Progress																									
	Project Summary						Manual Summary						Manual Progress																									
	Inactive Task						Start-only																															
	Inactive Milestone						Finish-only																															

Page 18



