ID	Task Name	Work	Baseline	Variance	Actual	Remaining	% W. Comp.
0	**Telco Corp Employe**	**260 hrs**	**0 hrs**	**260 hrs**	**0 hrs**	**260 hrs**	**0%**
1	**1 Initiating the pro**	**19 hrs**	**0 hrs**	**19 hrs**	**0 hrs**	**19 hrs**	**0%**
2	1.1 Establish Pro	6 hrs	0 hrs	6 hrs	0 hrs	6 hrs	0%
3	**1.2 Project Kick**	**7 hrs**	**0 hrs**	**7 hrs**	**0 hrs**	**7 hrs**	**0%**
4	1.2.1 Confere	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%
5	1.2.2 Wareho	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%
6	1.3 Review Initia	6 hrs	0 hrs	6 hrs	0 hrs	6 hrs	0%
7	**2 Planning Project**	**111 hrs**	**0 hrs**	**111 hrs**	**0 hrs**	**111 hrs**	**0%**
8	**2.1 Design and s**	**22 hrs**	**0 hrs**	**22 hrs**	**0 hrs**	**22 hrs**	**0%**
9	2.1.1 Design Furniture	3.5 hrs	0 hrs	3.5 hrs	0 hrs	3.5 hrs	0%
10	2.1.2 Hardware/Sof	3.5 hrs	0 hrs	3.5 hrs	0 hrs	3.5 hrs	0%
11	2.1.3 VoIP Ha	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%
12	2.1.4 Specify F	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%
13	2.1.5 Ubiquiti wireless	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%
14	2.1.6 Cat 6e c	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%
15	2.1.7 Ciena 5150 switch	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%
16	**2.2 Procuremen**	**7.5 hrs**	**0 hrs**	**7.5 hrs**	**0 hrs**	**7.5 hrs**	**0%**
17	2.2.1 Order Fu	0.5 hrs	0 hrs	0.5 hrs	0 hrs	0.5 hrs	0%
18	2.2.2 Order P	0.5 hrs	0 hrs	0.5 hrs	0 hrs	0.5 hrs	0%
19	2.2.3 Order V	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%



Project: Telco Corp Employee A
Date: Sat 4/20/19

Task	Inactive Summary	External Tasks	
Split	Manual Task	External Milestone	
Milestone	Duration-only	Deadline	
Summary	Manual Summary Rollup	Progress	
Project Summary	Manual Summary	Manual Progress	
Inactive Task	Start-only		
Inactive Milestone	Finish-only		

ID	Task Name	Work	Baseline	Variance	Actual	Remaining	% W. Comp.
20	2.2.4 Order Pr	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%
21	2.2.5 Order Ubiquiti	1.5 hrs	0 hrs	1.5 hrs	0 hrs	1.5 hrs	0%
22	2.2.6 Order Ca	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%
23	2.2.7 Order Ci	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%
24	**2.3 Receive Mat**	**16.5 hrs**	**0 hrs**	**16.5 hrs**	**0 hrs**	**16.5 hrs**	**0%**
25	2.3.1 Received and	8 hrs	0 hrs	8 hrs	0 hrs	8 hrs	0%
26	2.3.2 Received	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%
27	2.3.3 Received and	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%
28	2.3.4 Received	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%
29	2.3.5 Received	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%
30	2.3.6 Received	1.5 hrs	0 hrs	1.5 hrs	0 hrs	1.5 hrs	0%
31	2.3.7 Received	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%
32	2.4 Create a Fina	15 hrs	0 hrs	15 hrs	0 hrs	15 hrs	0%
33	2.5 Create Quali	20 hrs	0 hrs	20 hrs	0 hrs	20 hrs	0%
34	2.6 Create a change	10 hrs	0 hrs	10 hrs	0 hrs	10 hrs	0%
35	2.7 Create Risk P	10 hrs	0 hrs	10 hrs	0 hrs	10 hrs	0%
36	2.8 Review Plan	10 hrs	0 hrs	10 hrs	0 hrs	10 hrs	0%
37	**3 Execute Project**	**80 hrs**	**0 hrs**	**80 hrs**	**0 hrs**	**80 hrs**	**0%**
38	**3.1 Installation**	**31 hrs**	**0 hrs**	**31 hrs**	**0 hrs**	**31 hrs**	**0%**



Project: Telco Corp Employee A
Date: Sat 4/20/19

ID	Task Name	Work	Baseline	Variance	Actual	Remaining	% W. Comp.
39	3.1.1 Install cu	8 hrs	0 hrs	8 hrs	0 hrs	8 hrs	0%
40	3.1.2 Install P(	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%
41	3.1.3 Install V(	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%
42	3.1.4 Install Pr	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%
43	3.1.5 Install U	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%
44	3.1.6 Install Ca	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%
45	3.1.7 Install Ci	5 hrs	0 hrs	5 hrs	0 hrs	5 hrs	0%
46	**3.2 Integration/**	**20 hrs**	**0 hrs**	**20 hrs**	**0 hrs**	**20 hrs**	**0%**
47	3.2.1 Integrat(	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%
48	3.2.2 Integrati	10 hrs	0 hrs	10 hrs	0 hrs	10 hrs	0%
49	3.2.3 Connect	6 hrs	0 hrs	6 hrs	0 hrs	6 hrs	0%
50	**3.3 Testing Proje**	**29 hrs**	**0 hrs**	**29 hrs**	**0 hrs**	**29 hrs**	**0%**
51	3.3.1 Testing F	8 hrs	0 hrs	8 hrs	0 hrs	8 hrs	0%
52	3.3.2 Testing V	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%
53	3.3.3 Testing t	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%
54	3.3.4 Testing t	5 hrs	0 hrs	5 hrs	0 hrs	5 hrs	0%
55	3.3.5 Test Cier	5 hrs	0 hrs	5 hrs	0 hrs	5 hrs	0%
56	3.3.6 Review T	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%
57	**4 Closing Project**	**50 hrs**	**0 hrs**	**50 hrs**	**0 hrs**	**50 hrs**	**0%**
58	4.1 Seek Sponso	6 hrs	0 hrs	6 hrs	0 hrs	6 hrs	0%
59	4.2 Fix Open iter	12 hrs	0 hrs	12 hrs	0 hrs	12 hrs	0%
60	4.3 Exit Surveys	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%
61	4.4 Create Archiv	6 hrs	0 hrs	6 hrs	0 hrs	6 hrs	0%



Project: Telco Corp Employee A
Date: Sat 4/20/19

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	Task Name	Work	Baseline	Variance	Actual	Remaining	% W. Comp.
62	4.5 Close Contra	5 hrs	0 hrs	5 hrs	0 hrs	5 hrs	0%
63	4.6 Pay-off Vend	6 hrs	0 hrs	6 hrs	0 hrs	6 hrs	0%
64	4.7 Lessons Lear	6 hrs	0 hrs	6 hrs	0 hrs	6 hrs	0%
65	4.8 Reassigning I	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%
66	4.9 Review Closi	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%



Project: Telco Corp Employee A
Date: Sat 4/20/19





Project: Telco Corp Employee A
Date: Sat 4/20/19

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Telco Corp Employee A
Date: Sat 4/20/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Telco Corp Employee A
Date: Sat 4/20/19



Project: Telco Corp Employee A
Date: Sat 4/20/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Telco Corp Employee A
Date: Sat 4/20/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Telco Corp Employee A
Date: Sat 4/20/19

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Telco Corp Employee A
Date: Sat 4/20/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Telco Corp Employee A
Date: Sat 4/20/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Telco Corp Employee A
Date: Sat 4/20/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Telco Corp Employee A
Date: Sat 4/20/19

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Telco Corp Employee A
Date: Sat 4/20/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Telco Corp Employee A
Date: Sat 4/20/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Telco Corp Employee A
Date: Sat 4/20/19

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Telco Corp Employee A
Date: Sat 4/20/19

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Telco Corp Employee A
Date: Sat 4/20/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Telco Corp Employee A
Date: Sat 4/20/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			